FREMONT
MAKERS

CHANGE ORDER 1

Change Order 1

making freedom

BUYER
Braddy Builders
Bernard Braddy

PROJECT
Penrose

JOB
FM-2609-314

QUOTE DATE
September 16, 2026

INSTALL / DELIVERY
November 9, 2026

SITE
—

CONTRACT TOTAL
$10,973.11

CHANGE DATE
October 14, 2026

JOB
FM-2609-314

WHY
SKUs updated Oct 2026

THIS CHANGE
$0.00

CONTRACTED TOTAL
$10,973.11

Courtesy — this change $0. FM-2609-314 end total is still $10,973.11. SKUs below are substitutions or extras at no additional charge.

SKUS ADDED AND REMOVED

	DESCRIPTION	SKU	QTY
Added	Dark Hickory Shaker VDC42RS	VDC42RS-VDH	0 → 1
Added	Dark Hickory Shaker DC224	DC224-VDH	0 → 2
Removed	Dark Hickory Shaker DC324	DC324-VDH	2 → 0
Removed	Dark Hickory Shaker VDC12	VDC12-VDH	1 → 0
Changed	Dark Hickory Shaker VSB30	VSB30-VDH	3 → 2

Buyer initials _____ Date _____

Change Order 1

making freedom

Buyer signature

Printed name · Bernard Braddy

Date

Fremont Makers LLC · signature

Printed name

Date

Buyer initials _____ Date _____